

PERT MILWAUKEE PAPER

The following information has been computed from a project:

Expected total project time = $T = 62$ weeks

Project variance (σ_p^2) = 81

What is the probability that the project will be completed 18 weeks *before* its expected completion date?